

Eric Corner AD?

Camera? → (David Hunt? Dan Smith?)

BOOTS - Pro Sum.

PICTORIAL HEROES - 'GEORGE SQUARED (1919 - 1990)

SCHEDULE - November 1989 - March 1990

RESEARCHER LOOKING OUT ARCHIVE MATERIAL??? - A.S.A.P.

Monday 19 - Tuesday 20 Feb - discuss ideas with production team

- AR/DA
to confirm.

View archive material in evenings

Wednesday 21 Feb - Flag organised

Thursday 22 Feb - Audition Artistes - Rehearse Movements?

Friday 23 Feb - Storyboard Finalised

Monday 26 Feb - Camera & sound recce @ George Square Grip?

Tuesday 27 Feb - Shootdays scheduled????????

Wednesday 28 - Shooting script Finalised & ideas

Thursday 1 March - Meeting with props/wardrobe/make-up

Monday 5 - Thursday 8 March - Select Costumes
General pre-production

Telly Paws

Thursday 8 March - Check props/wardrobe

Friday 9 March - Finalise shot list

Monday 12 March - SHOOT GEORGE SQUARE

Tuesday 13 March - " " "

Wednesday 14 March - " " "

Thursday 15 March - Rostrum - 2 hours (- Research Pictures?)

Friday 16- Sunday 18 March - View Material
2 Machine offline

- HOME - }
HOME }

Friday 23 - Sunday 25 March - 2 machine offline

Friday 30 March - Sunday 1 April - 3 machine offline @ D. of .J.

Monday 2nd - Sunday 3rd April - SX treatment in studio

(- 9 HES TOPS)

(ONLINE DATE TBA
MUST BE PRIOR to 13th APRIL)

Tuesday FX/DJ?

Sec out,

PICTORIAL HEROES - PAGE (2)

~~Thursday 3~~

Wednesday 4 April

~~Wednesday 4 April~~

Saturday 7 April

Thursday 5th April

6th April

Picture - then sound?

- 2 machine offline??????????

~~CDL~~

- GLASGOW - ONLINE

Poss. Sound Post???

finalize S/P

